



December 11, 2023

Alan Goldich
Routt County Planning Department

REF: Revised Milner Landfill EDOP, Special Use Permit and Certificate of Designation Amendment

Alan,

Twin Enviro is hereby submitting the attached revision to Milner Landfill's EDOP, which was last revised and approved in December of 2020. This revision includes the engineering for Mod 8, which Mike Pretti has previously delivered to the Colorado Department of Public Health and Environment (CDPHE). The EDOP file is being transmitted on the attached thumb drive, due to the file size exceeding email capacity.

As you are aware, Twin is keenly interested in getting Mod 8 permitted and we hope that issue can be addressed as a priority. The excavation work on Mod 8 is complete, and we will have time in the spring to address any design changes and then proceed to construction. I intend to request construction documents from Mike after we receive your comments. If I work backwards on a timeline it would look as follows:

August 2024 – Begin laying fluff layer on Mod 8
July - 2024 – Lay synthetic liner
June 1, 2024 - Lay clay liner
May 2024 - Modifications to cell design
Feb – March - Permitting of Mod 8

As indicated in my letter of August 24, 2023 to CDPHE that you were copied on, the above schedule provides one year of cushion at Milner landfill before air space is jeopardized.

We ask that you also forward this to the CDPHE as part of the SUP and CD amendment process, in a timely fashion to meet the above intended construction schedule.



Please reach out to discuss any comments you may have.

Marlin Mullet

CC: Sarah Foreman, CDPHE
Mike Pretti, SMA
Rebecca Lindeman, PE, Jardon Engineering & Inspections